18 Month Letting List - August 4, 2020

(INDOT update: July 15, 2020)

. Des & .
LeDtt::ng Road Location Type of Work Contract Le'::; v'ol;':te
ate Number 9
Over the Wabash River, Bridge Maintenance And | 1901517
S | 2/10/2021 | US421 1y 450i N of OId SR 25 Repair B-42974
Over Branch Sugar Creek, . . 1900818
S 2/10/2021 uUs 421 3.27mi S of SR 18 S ICT Bridge Deck Patching B-42974
At Lake Freeman, 1.50mi S of . . 1800813
S | 2/10/2021 US421 554 Bridge Thin Deck Overlay B-42974
At Wabash River, 1.19mi N of . . 1800794
S | 2/10/2021 us 421 Old SR 25 Bridge Thin Deck Overlay B-42974
At Paint Creek, 0.62 mi E of Arch Reconstruction Or 1701151
S | 3/10/2021 SR 218 SR 75 Repair B-42086
Over Ridenour Ditch, 2.88 mi . 1700078
N | 12/8/2021 SR 18 W of SR 29 Bridge Replacement B-40607
. Small Structure 1700037
N 12/8/2021 SR 218 0.81 mi E of SR 29 Replacement B-40607
Over Wildcat Creek, 4.06mi N . 1700101
N 12/8/2021 us 421 of SR 26 Bridge Replacement B-40607
SR 29 over, 00.21 N of S JCT |Small Structure Maint and| 2001044
NN 12/8/2021 SR 29 SR 18 Repair B-40607
North Street over US 421, . 1700103
N 12/8/2021 us 421 0.33mi S of SR 25 Bridge Deck Overlay B-40607
Same, New, Change, Not Listed
Bid Letting Results
Over Sugar Creek, 2.67 mi S . 1701164
3/4/2020 us 421 of SR 18 Bridge Deck Overlay R-38757
From SR 18 W Jct to 1.79 mi .
3/4/2020 US 421 |E of SR 18 W Ict (Bridge over HMA Overlay Minor 1600507
. Structural R-38757
Wabash River)
Project awarded to Milestone Contractors LP for $1,492,119.03
Engineer's estimate: $1,826,732.90
Three bids submitted
Estimated completion date: August 8, 2020
Number of projects within this contract: 2
SR 75 at Wildcat Creek, Bridge Replacement, 1601029
7/8/2020 SR75 4.51mi S SR 18 Other Construction 39757
SR 22 - 0.418 MI E of SR 29 - | Small Structure Maint and| 1901563
7/8/2020 SR 22 1901563 Repair 42352

Both projects were not shown on the July 8, 2020 bid letting




